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Project Time Report

Quick Reference

The Project Time Report is designed to be as flexible as possible. This report is
designed to show actual time, estimated time, and estimated project overruns based on
your search criteria. All Time records will be linked directly to the Project or indirectly

through a Work record.
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To access this report, open the Operations menu from the Project List View, and Fan Conduct
select Project Time Report. .
O\ Project Charge Report
You can also go to Administration>Reports from the Console and navigate to the list | < Cemmitted Project Cost Report
of Project reports to find the Project Time Report. Q_  Project Time Report
Selecting the Project Time Report will open a Project Time Search window:
S
Project Time Search
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Type: @ Detail
) Summary
Example of the Project Time Detail Report:
X Project Time Detail Report
) DIG Property Group
AwareManager jxt 50 Congress Street
Boston, MA 02109
Saarch Rangas: Coda: CONF ROOM1
Projact Mama Actual Stan Hours To Estimalad Parcantaga Parcantaga
Data Haurs Complatad Ovar-Undar
CONF ROON1 Confaranca Room 1 Buildout Fab 1710 31.75 120,000 5% “24.00%
0105 MACK.JOE Mar 508 200 Carpantry
0106 MACK.JOE Mar 508 1.00 Carpantry
0179 PLUG SPARKY Sap 2608 1.00 Electrical
0246 ALM Sep 1409 100  Carpantry
0313 CARVER .J Mar 23 10 600 Carpantry
0314 CANE.TIM Mar 2510 500 Carpaniry
0336 ENG May 11 10 100 Elactrical
0342 MACK.JOE Mar 1810 650 Carpantry
0343 MACK . JOE Fab 1110 B25 Carpantry
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